



PSWG Methodology

Business Strategic Realignment

Revision Date
April 21, 2011

Business Strategic Realignment



Purpose

It has been almost three years since the development of the AMIT projects and their corresponding requirements. During that time there have been changes in both the Texas Market business processes and technologies including development of solutions such as Smart Meter Texas and implementation of 15 minute interval data.

Therefore it is an opportune time to strategically realign AMIT projects and requirements to be the most effective based on the critical needs of the newly evolved Texas Market.

Also, it is an opportune time to refocus efforts into areas of most impact, renew activities and tasks that support driving to completion those efforts, and reset expectations for delivery priorities, timeline, and dependencies.

Business Strategic Realignment



Objectives

Based on recent lessons learned, enhanced knowledge from experience, current business and technology environments of the evolving Texas Market:

- Realign the AMIT business processes based on the current highest priority and most critical needs
- Identify initiatives to effectively and efficiently deliver the realigned business processes
- Roadmap the identified processes, functions / initiatives for clear understanding of delivery ranking, timelines and dependencies
- Refocus efforts based on the re-prioritization and realignment
- Gain renewed consensus, buy in, participation and enthusiasm from AMIT Market participants

Business Strategic Realignment



Approach

Prep	Examine	Assess	Plan	Implement
Accomplishments <ul style="list-style-type: none"> Review and identify accomplishments to date Consensus <ul style="list-style-type: none"> Review and gain buy in on AMIT strategic realignment purpose, objectives and approach 	Third Party One-on-Ones <ul style="list-style-type: none"> Gather third party requirements Define Processes and Functions Current Business Model <ul style="list-style-type: none"> Review and understand current major business processes impacting the Market Review current functionality matrix Current Technology <ul style="list-style-type: none"> Review and understand current solutions impacting processes and priorities 	Decompose <ul style="list-style-type: none"> Develop process decomposition model to sub process level 2 Identify Market goals and objectives Constraints <ul style="list-style-type: none"> Identify Market constraints Identify current technology constraints Prioritize <ul style="list-style-type: none"> Prioritize business sub processes 	Roadmap <ul style="list-style-type: none"> Initiative roadmap based on priorities, timeline, and dependencies Define Milestones Functional alignment <ul style="list-style-type: none"> Identify business functions Prioritize functions Function Goals and Critical Success Factors (CSF) <ul style="list-style-type: none"> Identify goals Identify CSF Expectations <ul style="list-style-type: none"> Set renewed Market expectations Communicate strategy and scope Identify Key Stakeholders Schedule	Functionality Matrix <ul style="list-style-type: none"> Identify key functional components Refine Requirements Design / Develop / Deploy Assess Goals and CSF Review and Renew Strategic Alignment <ul style="list-style-type: none"> Renew Priorities Renew Roadmap Review Milestones

Realign

• This work can be completed within the time frame of the currently scheduled AMIT working sessions in August , September and October

Roadmap

AMIT Vision/Themes for Functional Scoping

(Starting Point – PSWG Needs to Complete including PSWG vision discussions and PSWG charter goals, etc...)



Vision/Themes for 2011 – From February 8, 2011 AMIT Meeting

- Increase customer usage of SMT and HAN (PSWG Task 014)
- Provide opportunity for Market participants including REPs and Third Parties to increase offerings and products by implementing modifications to current functionality or implementing currently identified new functionality
- Provide a Secure Solution
- Achieve specific level of performance in existing and future functionality

Working Groups

Registration, Admin
& Access

Projects and
Strategy

Operations and
Maintenance

Security

2007 thru
Q3 2009

Q4 09

Q1 10

Q2 10

Q3 10

Q4 10

Q1 11

Q2 11

Q3 11

Q4 11

Q1 12

Q2 12

2012 &
beyond

Registration,
Admin &
Access

Lead PUCT Staff – Therese Harris
Co-Lead (REP) – Michael Matlock
ERCOT – Jackie Ashbaugh
TDSP Committee – Carole Root
Facilitator – Jenina Smith

SMT
Market
Ed

Integrated
Ed Lessons
Learned

Consumer
Ed Strat

Market
Ed Strat

Deploy Education

Define
Enhanced
Gov Model

Promo
Strat

Deploy Promotion

Projects
and
Strategy

Lead – Donny Helm
Co-Lead – Jim Sheppard
Back Up Lead – Bob Frazier
ERCOT – Betty Day
PUCT Staff – Christine Wright
Market (REP) – Craig Tinder
AMIT PM – Andrea O’Flaherty
HAN DOC(s) - TBD
Facilitator – Jenina Smith

SMT Release
2.1

SMT
Issues &
Lessons
Learned

SMT
Tactical
Scope

*

SMT Strategy Prioritized Functions and Future Releases

SMT Strategic
Scope

TDSP
Pilots

HAN
Tactical
Scope

HAN Releases

HAN
Future
SEP 2.0

Market
Pilots

Integrated
Pilot
Lessons
Learned

HAN
Strategic
Scope

Low Income HAN
Deploy

AEP HAN
Integrate

Third Party
Access to
Energy Data
Strategy

Han Service
Provider
Strategy

Event
Strategy

Events Releases

Operations
and
Maintenance

Lead - Tom Olinger
Co-Lead (REP) – Jay Foliano
ERCOT – Karen Farley
PUCT Staff – Rebecca Reed
Market (REP) – Mark Smith
Market (REP) – Jennifer Frederick
HAN DOC(s) - TBD
Facilitator - Jenina Smith

Enhances
MT and
HAN
Support

SMT and HAN
Ops Strategy

SMT and HAN Operations

Strategy Integrate
AMIT Market
Support

Deploy
Integrated
Support

Security

Lead - Denny Daugherty
Co- Lead – TNMP TBD
PUCT Staff – Alan Rivaldo
ERCOT – TBD
REP – Johnny Robertson
Facilitator - Jenina Smith

Security Monitoring and Operations

Business Strategic Realignment Methodology



SMT Strategic Scope

HAN Strategic Scope

Vision / Themes

(Example –Increase Customer Usage)

Business Functions

(Examples - Event Notification and Consumer Mobile Experience)

Functional Review and Assessment

Step 1 – Review Usage and Benefit to Market
Step2 – Assess Qualifications and Parameters

Use Cases

~~Pre-existing AMIT Requirements~~

Renewed Requirements